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1.0

INTRODUCTION

This seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering February, 2005 will be submitted on or before March
10, 2005.

2.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 783,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26 and 27. Due to the number of shipments (an average of
nine each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

The EPA approved the use of Midstate Environmental Services, LLC to recycle oil that
was recovered from the surface around Tanks 26 and 27. A total of 16,651 gallons of oil
and water were recycled (Table 4) and a copy of one of the manifests is provided in
Appendix 1.

Additional drums were discovered, characterized and disposed. With the exception of
one drum that contains half a load of waste, all drums have been properly sampled and
disposed. Analytical data from the drum sampling are discussed in Section 7.0 of this
report and the results are provided in Appendix 2.

Demolition activities were completed on the pump station at the north property and the
metal was sent to a recycler. Table 2 is a listing of metal recycling from the refinery.

Contractors were solicited for bids to “pig” the pipelines from the facility to the existing
and former dock facilities. Additionally, bids have been requested to remove any fluids
that may exist in the pipelines on-site and off-site. A former operator at the refinery was
interviewed for his process knowledge about the pipelines.

BNC Engineering, L.L.C.
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Clearing and grubbing have been ongoing.
2.2  Remedial Investigation / Feasibility Study (RI/FS)

The EPA is reviewing the draft 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan, 3)
RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP), 4) Safety and Health
Plan and the 5) Quality Management Plans, which were provided to the EPA, TCEQ and
applicable state and federal trustees on September 7, 2004.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

NORCO is in the process of hiring a pipeline contractor to pig the pipelines and remove any
liquid in the pipelines.

40 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint
presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

BNC Engineering, L.L.C.
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6.2  RI/FS Work projected for the next two months includes:

e Making amendments to the RI/FS Work Plan, pending comments from the EPA and
submitting the final RI/FS Work Plan; and

e Implementing the RI/FS Work Plan.
7.0 LABORATORY /MONITORING DATA

Analytical results of the drum sampling are included in Appendix 2 of this report. Eight
abandoned drums were sampled from the North Site (1-NS to 8-NS) and 26 drums were sampled
from the South Site (1-SS to 9-SS, 11-SS to 27-SS). For compliance with the QA/QCPP five
duplicate samples and two trip blanks were also analyzed. Samples were analyzed for TCLP
metals, reactivity (cyanide and sulfide), volatile organics, TCLP organics, TCLP semivolatile
organics, halides, corrosivity and ignitability.

The results were provided to Texas Molecular for review and approval prior to disposal at their
facility.

TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
Total 2,451,634

BNC Engineering, L.L.C.
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month
October-04
November-04
December-04
January-05
Total

Volume (cy)
0
0
40
0
40

BNC Engineering, L.L.C.
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DISPOSAL FACILITY

Table 4
Oil and Filter Disposal

ADDRESS PHONE NO. EPA ID NO. CONTACT

Texas Molecular Corpus
Christi Services, LP

6901 Greenwood Dr
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
Total 16,651

BNC Engineering, L.L.C.
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Appendix 1

Midstate Environmental Recycling Manifest
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Appendix 2

Analytical Results of Drum Sampling
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